

RFP Response: NexaWorks

Executive Summary

NexaWorks proposes a balanced solution that combines solid technical design with a highly structured implementation approach and a support model built around long-term partnership.

Proposed Solution & Architecture

The platform uses a service-oriented architecture with a document-processing pipeline, a rules engine for deterministic scoring, and a reporting layer. Integrations are available via REST API and scheduled batch export.

Implementation Plan

Our implementation methodology follows a detailed 5-phase plan: Discovery (1 wk), Design Sign-off (1 wk), Build Sprint 1-3 (6 wks), UAT (2 wks), Go-Live & Hypercare (2 wks) — 12 weeks total. Each phase has named owners, entry/exit criteria, and a RAID log reviewed weekly with the client's steering committee. Staffing includes 1 delivery lead, 2 engineers, 1 QA, and a dedicated client success manager from day one.

Security & Compliance

Data is encrypted in transit (TLS 1.2+) and at rest. We follow a documented internal security checklist aligned to common industry frameworks and can pursue formal certification alongside the client if required.

Support Model, Experience & References

Dedicated named support contact plus a ticketing portal, 4-hour response SLA during business hours and next-business-day for non-critical items. NexaWorks has delivered 5 similar vendor-scoring and evaluation platforms across logistics and healthcare clients in the past 3 years; two references are available.

Risks

Integration risk exists if client legacy systems lack a documented API; a discovery-phase spike is included specifically to de-risk this.

Price Table

Item	Detail	Cost (USD)
Platform Build	One-time, 12-week plan	36,000
Annual Support	4-hour SLA, dedicated CSM	9,600

Hosting	Annual, managed cloud	3,600
Total (Year 1)	Build + support + hosting	49,200